Microgravity Space Printer Project - Feasibility Study by Lukačevič Jan
Master Thesis
Czech
Technical
University
in Prague
F2 Faculty of Mechanical EngineeringEnterprise Management and Economics
Microgravity Space Printer Project -
Feasibility Study
Bc. Jan Lukačevič
Supervisor: Ing. Miroslav Žilka PhD
August 2017
ii
ZADÁNÍ DIPLOMOVÉ PRÁCE
I. OSOBNÍ A STUDIJNÍ ÚDAJE
381523Osobní číslo:JanJméno:LukačevičPříjmení:
Fakulta strojníFakulta/ústav:
Zadávající katedra/ústav: Ústav řízení a ekonomiky podniku
Strojní inženýrstvíStudijní program:
Řízení a ekonomika podnikuStudijní obor:
II. ÚDAJE K DIPLOMOVÉ PRÁCI
Název diplomové práce:
Studie proveditelnosti projektu Microgravity Space Printer
Název diplomové práce anglicky:
Microgravity Space Printer Project - Feasibility Study
Pokyny pro vypracování:
1. Úvod, cíle a úkoly diplomové práce
2. Teoretická východiska práce - projektové řízení a plánování, nástroje projektového managementu, studie proveditelnosti
a její struktura
3. Praktická část - technický popis projektu, věcná dekompozice cíle, personální zajištění, harmonogram, rozpočet projektu,
analýza rizik
4. Závěr
Seznam doporučené literatury:
ROSENAU, Milton D. Řízení projektů. 1. vyd. Praha: Computer Press, 2000, xiv, 344 s. Business books (Computer Press).
ISBN 80-7226-218-1.
SVOZILOVÁ, Alena. Projektový management. 2. aktual. a dopl. vyd. Praha: Grada Publishing, a.s. 2011, 392 s. ISBN
978-80-247-3611-2.
FOTR, Jiří, Lenka ŠVECOVÁ a kol. Manažerské rozhodování: Postupy, metody a nástroje. 2. přeprac. vyd., Praha:
Ekopress, 2015, 474 s. ISBN 978-80-8692-959-0.
BURKE, Roy. Project Management: Planning and Control Techniques, 5. vyd., Viley, 2013, 448s. ISBN 978-1-118-66076-8
Jméno a pracoviště vedoucí(ho) diplomové práce:
Ing. Miroslav Žilka Ph.D., ústav řízení a ekonomiky podniku MÚ
Jméno a pracoviště druhé(ho) vedoucí(ho) nebo konzultanta(ky) diplomové práce:
Termín odevzdání diplomové práce: 28.07.2017Datum zadání diplomové práce: 10.04.2017
Platnost zadání diplomové práce: 25.08.2017
_________________________________________________________________________________
Podpis děkana(ky)Podpis vedoucí(ho) ústavu/katedryPodpis vedoucí(ho) práce
III. PŘEVZETÍ ZADÁNÍ
Diplomant bere na vědomí, že je povinen vypracovat diplomovou práci samostatně, bez cizí pomoci, s výjimkou poskytnutých konzultací.
Seznam použité literatury, jiných pramenů a jmen konzultantů je třeba uvést v diplomové práci.
.
Datum převzetí zadání Podpis studenta
© ČVUT v Praze, Design: ČVUT v Praze, VICCVUT-CZ-ZDP-2015.1

Acknowledgements
I love deadlines. I love the whooshing
noise they make as they go by. Thank
you to my family, my supervisor and Col.
Chris Hadfield for teaching me how to be
a zero.
Declaration
I declare that this work is all my own work
and I have cited all sources I have used in
the bibliography.
In Prague, August 8 , 2017
Prohlašuji, že jsem předloženou práci
vypracoval samostatně, a že jsem uvedl
veškerou použitou literaturu.
V Praze, 8. srpna 2017
v
Abstract
"Feasibility study of the Micro Gravity
Space Printer Experiment” is a thesis orig-
inally based on a real scientific experi-
ment developed by a research team at
the Czech Technical University in Prague.
The experiment is being developed with
the support of governmental and non-
governmental institutions. The thesis in-
troduces theoretical basis for the project,
technical description as well as its plan-
ning and organisational matters in a form
of a feasibility study.
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Abstrakt
Diplomová práce "Studie proveditelnosti
projektu Micro Gravity Sprinter" je zalo-
žena na reálném vědeckém experimentu
vyvíjeném výzkumným týmem na Českém
vysokém učení technickém v Praze. Tento
experiment je vyvíjen ve spolupráci s vlád-
ními i nevládními organizacemi v oblasti
kosmického výzkumu. Práce předkládá te-
oretická východiska a termíny, které jsou
aplikovány v praktické části formou studie
proveditelnosti.
Klíčová slova: aditivní výroba, 3D tisk,
studie proveditelnosti, kosmický výzkum
Překlad názvu: Studie proveditelnosti
projektu Microgravity Space Printer
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Chapter 1
Introduction
"Feasibility study of the Micro Gravity Space Printer Experiment” is a thesis
originally based on a real scientific experiment developed by a research team
at the Czech Technical University in Prague. The experiment was developed
along with a wide variety of experts in the respective fields from The European
Space Agency (ESA), German Space Agency (DLR), German Centre for a
Microgravity Research (ZARM), Swedish Space Corporation (SSC), and
Swedish National Space Board (SNSB).
In order to introduce this topic the thesis presents technical terms and
frameworks used in project management and its phases, along with some of
the common and less common approaches and tools that are being utilised
in a classic approach to project management. Additionally, it puts all of the
aforementioned parts in context and extends the theory with some of the latest
tools and that are being used in mechanical, as well as space engineering.
1.1 Aims
The main aim of this thesis is to draw up a feasibility study of the Micro
Gravity Space Printer project. This complex task consists of multiple subtasks;
in order to create such study, it is needed to compose a baseline project plan,
and consider the project from various perspectives (technical, financial and
organisational) as well as to present a comprehensive evaluation of the project.
To follow the main aim, the thesis presents several objectives: to introduce
some of the fundamental terms that are being widely used in the area of
project management; furthermore, to provide an overview of methodology
and tools used to create and manage space projects and thirdly, demonstrate
capabilities of these tools and methods by applying them on a specific project
- The Microgravity Space Printer of which the feasibility study is presented
in this thesis.
1
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Chapter 2
Theoretical Part
2.1 Project Management & Planning
2.1.1 Project
Today, the term ’a project’ tends to be overused, encompassing activities
ranging from social to entrepreneurial in nature without awareness of the
true meaning of what a project is. The term itself is very specifically defined
as demonstrated by Robert K. Wysocki in his book[1], Effective Project
Management:
“A project is a sequence of unique, complex, and connected activities that
have one goal or purpose and that must be completed by a specific time, within
budget, and according to specification.”
According to project management experts and theorists, this particular
definition may differ as the interpretation of the term is approached from
various viewpoints. However, it is important to mention that even though
two or more projects may appear to be identical, each project is, from the
definition, unique as the circumstances and requirements change over time.
To put this into context of space research and the space industry in relation
to space projects, specification of the project goes one step further as the
objectives and an overall purpose of the project are defined by the project
initiator in the so-calledmission statement. This statement relates to a specific
mission or a project and contains technical and programmatic constraints,
as well as key performance parameters that are to be applied to the project.
Moreover, another important aspect of a project is its "temporariness". Should
a project lack a limited and defined time period, it may turn into a complex
process. The temporariness and uniqueness are mostly characterised in a
project by:. A starting and closing date (or a date when it is determined that the
project cannot be completed in accordance with the initial goals);. Specific requirements and aims that are a purpose of the project;
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. Particular composition of a team (and their then-skillset) that is assigned
to complete the project.
Another substantial part of a project that defines its scope and suggests the
probability of a successful completion of its goals is a range and availability
of resources. It is certain that completely different outcomes can be achieved
depending on the way the resources are being allocated. This can be described
using “The Project Management Triangle”, sometimes referred as “Triple
Constraint”. The diagram basically builds on the following three premises:.1. There is a limited amount of resources: the quality of the outcomes is
determined by the deadlines, budget constrains and desired features;.2. Person responsible for the project can only trade between these con-
strained variables;.3. Changes in one constraint require necessary changes in remaining con-
strains in order to compensate, otherwise the quality of outcomes will
suffer.
Figure 2.1: The Project Management Triangle
2.1.2 Project Management
Every project needs a certain level of governance in order to be successful.
This can be rather difficult; therefore an entire discipline has been created
and keeps on evolving to make the management of projects as effective as
possible. For the purpose of this thesis, the following definition can be used:
4
............................ 2.1. Project Management & Planning
“Project management is the planning, organizing, directing and controlling
of company resources for a relatively short-term objective that has been estab-
lished to complete specific goals and objectives.”
This being said, project management can be understood as a way of
applying knowledge, skills, tools, and technologies to accomplish goals set for
the project [2]. It is a complex effort which encompasses a diverse portfolio of
activities such as defining the requirements, gathering resources, governance
of people, controlling, monitoring, and evaluating of ongoing and finished
processes.
2.1.3 Life cycle of a project
Each project can be divided into several phases that focus on different
aspects of the project. The reason to divide them into certain logical order
is to improve the conditions for the monitoring and auditing of activities
that are contained in each phase. Furthermore, this is meant to ease the
orientation within the project to all stakeholders involved, and to increase the
probability of the overall project success. Typically, each phase defines which
types of activities shall be carried out, what specific outcomes are required
to be completed, and how they are verified and evaluated. As well, who is
participating in its parts. There are several systems that divide project into
phases. According to Cleland and King [3], the division is as follows:.1. Conceptualisation - In the initial phases, a formulation of elementary
intentions and questions is necessary. This comprises the evaluation of
potential merits of a project, time and budget estimation required for
the project completion, and a preliminary risk analysis..2. Planning - Essentially, this phase focuses on elaboration of previous
outcomes of the extent of frameworks used for the project. a more
formalized set of plans to accomplish the initially developed goals are
established, and therefore preparation of tools and methods, resources
identification, a realistic time line, more precise budget calculations, and
proper definition of potential risks and suggestion of mitigation strategies;
a preparation of detailed plans required for a realisation of the project
take a place..3. Execution - During the execution phase, most of the work related ac-
tivities are performed. Previously prepared resources and tools are being
utilised in order to complete the goals set for the project. Throughout
this phase, various performance tests take place and the project is being
thoroughly examined to ensure successful completion..4. Termination - Sometimes this phase is called "Closing". At this stage,
the project is terminated, and remaining resources are reallocated to other
projects. The project goes through an in-depth analysis and evaluation
to gather inputs that might be used for a better project management of
future projects.
5
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Another system used in project management is the Project Management
Life Cycle Model that consist of five process groups: Scoping, Planning,
Launching, Monitoring and Controlling, and Closing. While these groups
are often used, the most fitting for the Microgravity Space Printer Project is
a framework developed by The European Cooperation for Space Standard-
ization. In the ECSS-M-ST-10C standard that describes planning of space
projects [6], these following seven phases are used:
. Phase 0 - Mission analysis/needs identification. Phase A - Feasibility. Phase B - Preliminary Definition. Phase C - Detailed Definition. Phase D - Qualification and Production. Phase E - Utilization. Phase F – Disposal
Figure 2.2: Typical Life Cycle of a Space Project.
All mentioned phases are closely connected to activities on a system and
product level. The scheme may vary as certain activities can overlap project
phases depending on the current circumstances of a project and the risks that
may occur.
The first three phases (0,A and B) focus primarily on requirements. The
goal is to further elaborate on system functional and technical requirements,
6
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as well as to identify major system concepts to adhere to the previously set
mission statement. At the same time, taking into account the technical and
programmatic limitations identified by the project initiator. Moreover, it is
substantial to identify all resources and activities required develop the space
and ground segments of the project. These three phases also include some of
the the initial assessments of technical and programmatic risk and initiation
of pre-development activities (as it will be elaborated further in a detailed
description of these phases). The following two phases (C and D) are the
core of the ground preparation of the actual space product. These phases
consist of all processes required to design and produce the space and ground
segments, and their products. Actions required to launch, command, fully
make use of as well as to maintain the orbital elements of the space segment
belong to the phase E. All the actions and activities in this phase also apply
for all the segments on ground. Finally in the Phase F activities are leading
to safely dispose all products launched into space as well as ground segment
and to evaluate the mission success and to gather major findings and lessons
learnt for future projects.
As seen in the Figure 2.2, development of a space project is a continuous
sequence of activities that are being recorded using a project documentation.
To achieve the most effective spending o resources and desired quality of
the outcomes within the scope of the project, each of the phases ends with
a milestone that comes in as a review of the phase. During the review,
project documentation is carefully examined and progress on the experiment
is presented to the relevant stakeholder. The outcomes of the review then
decide on the readiness of the project to move to the following phase or to
rework some of the outputs and products.
As this particular Project Life Cycle perfectly fits the scope of this thesis
and the project, for better understanding of the task division and establishing
of the work breakdown structure as well time line of the project in the
practical part of the thesis, further explanation of each of the project phases
is necessary. These phases are also closely related to reviews that in the space
project management play an important role as they serve as milestones..Phase 0 (Mission analysis/needs identification)
In the Phase 0, some of the major tasks include the elaboration of
the mission statement in terms of identification and characterization
of the mission needs, expected performance, dependability and safety
goals and mission operating constraints with respect to the physical and
operational environment. Furthermore, in the Phase 0 begins the process
of specifying functional, operational and requirements of the project and
an elementary risk analysis is conducted. This phase ends with The
Mission Definition Review (MDR) which ideally results in continuation
of the project in the Phase A..Phase A (Feasibility)
Is the most relevant phase for the scope of this thesis, normally comprise
tasks related to planning and discovering feasibility of the project. In this
7
2. Theoretical Part ...................................
phase, it is needed to establish a series of plans, such as a preliminary
management plan, system engineering plan and product assurance plan
for the project. Comparison of previously identified needs and system
concepts is used to estimate levels of uncertainty and risks. Proposition
of elementary design, technical solutions and completion of requirements
management that started in the Phase 0 and further elaboration of
the risk assessment is also conducted. In the Preliminary Requirements
Review that is associated with this phase it is determined which technical
and operational solutions will be used and it must be ensured that
management, engineering and product assurance plans are released..Phase B (Preliminary definition)
Yet another of the preparation phases of the project. In this phase the
main focus is on finalising the project management, engineering and
product assurance plans and as a follow-up, the baseline time schedule
and baseline cost at completion calculation is performed. Some of the
managerial tasks are conducted, such as a creation of the preliminary
organisational breakdown structure (OBS) and the work breakdown
structure. However, more detailed engineering designs (such as deciding
on preferred technical and system solutions) are specified. Unlike in the
Phase 0 and Phase A, there are two reviews associated with the Phase B.
Throughout the entire phase The System Requirements Review (SRR)
is held and at the end of the Phase, The Preliminary Design Review
(PDR) takes place. e. Within the scope of SRR is to release specification
for up-to-date technical requirements, to assess the definition of the
preliminary design and to assess the preliminary program focusing on
verification of the processes within the project. For the PDR, as the
name suggests, it is necessary to verify preliminary design of the concepts
selected in previous phases and to release the final engineering, product
assurance and management plans..Phase C (Detailed definition)
May dramatically vary from one project to another. This vastly depends
on previously chosen model philosophy and the verification approach.
In the Phase C, selected critical components are tested in development
and produced, this also applies to engineering models. As the project
proceeds, risk assessment is updated and interfaces (both external and
internal) are defined in detail. Upon the end of the Phase C, The Critical
Design Review is held. The major outcome is utilised to decide on the
readiness of the project and possibility to move to the Phase D. This is
done by assessing the final design (that has to by released in Phase C)
as well as the assembly, integration and experiment test planning. Flight
hardware manufacturing plans and the test plans are also evaluated.
Based on the PDR, the user manual is released..Phase D (Qualification and production) This phase focuses mostly
on completion of various elements. Activities related to qualification
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testing and verification needs to completed. Phase D can extend to
rather long period as all of the manufacturing, assembly and testing
of the flight software and hardware must be completed within this
phase. As the project proceeds, it requires more in-depth reviewing. For
that reason, three different reviews are conducted. The Qualification
Review (QR) concurrently with the activities within the phase, then The
Acceptance Review (AR) and The Operational Readiness Review (ORR)
that conclude this project phase. Each of the reviews has a different
scope. The QR aims at confirming that the verification process displays
that the selected design meets previously set requirements. The AR then
aims at demonstration of a function of the verification process. In short,
the objective is to verify if all the deliverable products and systems are
available in accordance with the previously approved product deliverable
list and to determine the acceptability of various waivers and changes in
the original plan proposed by the production and project team. For the
most part, the AR provides the project with the acceptance certificate
in order to proceed to final stages of the project. During the ORR, all
other accompanying activities are verified as well as the readiness of
the operations team that is responsible for the actual operation and
maintenance of the project during the launch and flight. That relates to
the procedures developed for the flight and their compatibility with all
systems involved in..Phase E (Operations/utilization) As in the Phase C, processes and
actions in this phase usually vary, since the objectives and goals for each
project differ. This complicates giving a comprehensive overview of tasks
that are usually accomplished during Phase E. Generally speaking, it
is the phase which is often the one seen as the project itself. For space
project, it is the launch and operation activities during the flight mission,
thus activities such as performing all on-orbit operations to accomplish
the mission aims and objectives and mission support related tasks are
conducted. This phase is associated with 4 project reviews. Prior to
launch, The Flight Readiness Review (FRR) is held and The Launch
Readiness Review (LRR) immediate prior to launch. This is followed
by the Commissioning Results Review (CRR) that is conducted after
commissioning activities and lastly, The End-Of-Life Review (ELR) is
held at the designated completion of the mission. Name of each of the
reviews speaks for itself. The main review objectives are closely related
to final checks prior to launch, respectively during and at the end of
flight. The ELR serves as a bridge to the last phase of the project and
in order to pass the ELR, it is important to verify that the mission has
completed the objectives, considering the circumstances..Phase F (Disposal) In the final phase, the disposal plan implementa-
tion must be ensured. The disposal plan consists of activities that are
safely terminating the mission. At the end of this phase, The Mission
Close-Out Review (MCR) is held, following the objective that all of the
9
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disposal activities are sufficiently completed.
2.2 Approaches to Project Management
As various approaches to understanding the project management have been
introduced, it is equally important to introduce several approaches to project
management. They differ from each other by their way of handling the project
life cycle and their rate of interaction with the customer and other relevant
stakeholders. Another key factor is the goal and solution clarity. These two
variables can switch between the values of “clear” and “not clear” and any
given project can show various degrees of clarity[1].
Figure 2.3: Four Quadrants of the project landscape
Depending on a combination of the aforementioned variables, every project
can be placed to one of the four quadrants. This particular diagram serves as
a useful tool to decide upon the best fitting approach. For the purpose of
this thesis we will choose Quadrant 1 and Quadrant 2, where the Traditional
Project Management and Agile Project Management can be found. These are
two of the dominant approaches in project management, however the variety
of approaches used in contemporary project management is very rich. Just
to name few, companies all around the world also use Lean Management, Six
Sigma Method, Even Chain Management or Extreme Project Approach[4].
It is necessary to say that every approach and method has its advantages
and disadvantages and it is often possible to combine multiple approaches in
order to successfully lead project. To give a complex overview of a situation in
the space industry, apart from the Traditional Project Management and Agile
Management, relatively new method, “Concurrent Engineering” is added.
10
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2.2.1 Traditional Project Management
As the Traditional Project Management (TPM) lies within the first Quadrant,
it means that we have the maximum clarity attainable. Sometimes this
method is being called "Waterfall" as one phase of the project follows another.
Projects that are being managed using TPM have a clearly defined goals
and solutions. Yet this situation occurs more and more rarely, as only 20
% of projects completely fulfil these premises. It is typical for the projects
within this category that they require very little or no change throughout the
project. It is fitting for projects that have a similar predecessors and require
only minor adjustments. TPM projects are often plan driven and their rate
of success is determined by the strictness of compliance to the said plan.
Figure 2.4: Linear Project Management Life Cycle Model
Another characteristic feature for TPM projects is the linearity. As the
Waterfall name suggests, all process groups are aligned and executed one after
another. This particular setting of processes has both positive and negative
sides. On one hand, it offers very well arranged, uncluttered and transparent
structure which is relatively easy to follow for all relevant stakeholders.
Monitoring of the TPM projects is easier in comparison to other systems and
depending on the complexity of the project, it is also the shortest way to a
successful completion of a project. On the other hand side, Linear PMLC
projects are change intolerant. This means that as soon as the projects is
commenced, little or no change can be done. This negatively affects the scope
of the projects (as it might be required to re-scope the project on the fly)
and basically prevents any learning from the experience gained in any of the
previous processes that could potentially positively influence the outcomes of
the project. Due to the strict linearity it is not possible to improve deliverables
of each phase. For these reasons, Linear PMLC model is not appropriate for
long term projects as the environment and circumstances tend to change a
lot and this makes the project more expensive if not completely unachievable.
Still, Traditional Project Management is a method widely used, space industry
included.
2.2.2 Agile Management
Agile Management is a large family of methods that are growing in importance
as they effectively deal with rigidity of the TPM. For Agile Management
models is typical that the goal has a high degree of clarity but the solution
used for achieving the goal remains unclear. In comparison to TPM, in Agile
Management is the contact with the customer and other stakeholders more
frequent.
11
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Figure 2.5: Comparison of the Agile and Waterfall Models[7]
As seen in the figure above, the Agile Management models tackle the lack
of flexibility of TPM using incremental change and keeping all the processes
in the loop. In essence, this method comprise continuous, cyclical processes
and stimulate experimentation and adaptability. All six phases of Agile
(requirements, plan, design, develop, release, and track and monitor) may
overlap as it is characteristic for them that they are flexible and evolving
throughout the cycle. This, as well as work in rather small and dynamic
teams is in sharp contrast to the TPM.
Within the Agile family we distinguish following major methods:. Scrum
As in the general approach, Scrum also values collaboration and ex-
perimentation, but out of all Agile methods, Scrum is more structured.
Usually there are iterations with fixed length, during which the work is
completed. These periods are called Sprints and depending on the size
and scope of the project, they usually lasts from two to four weeks and
focus on completing an individual task initially assigned. These tasks
are assigned to a single member of a team whose sole responsibility is
a completion of this task. Such task aims at development of a single
product or piece of software. For this reason, this method is widely used
in software development companies and IT departments and teams of
larger corporation..Kanban
Kanban is a less formally managed system. It is inspired by a Japanese
method used in industrial and production engineering. In comparison to
Scrum, Kanban avoids using the system of specific roles or responsibilities
and the schedule is also more fluid as there are not set any time limits
related to a completion of partial goals during the project. To establish
certain time frame, work in progress (WIP) at any given time is measured
and limited. Instead of products and materials as in the industrial
12
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engineering method of the same name, team members simply pull work
(like Kanban papers) from the pool of available tasks into the WIP
category. This method allows a continuous work with minimise risk of
creation of bottlenecks.
Both of the introduced methods suggest that they are ideally used in
software development, and that is actually the most common way they are
being employed nowaydays. Agile Methods may not be optimal for the
management of the entire space projects, but can serve very well in the
development of various subsystems and independent parts of the project.
A great example could be a components design for the Pressure Difference
Dependency on Altitude Verificator Experiment [8] (PREDATOR) supported
by the European Space Agency and developed by a team consisting of students
from several faculties of Czech Technical University in Prague. Agile Method
has been used in a combination with 3D printing which allowed fast and
flexible adjustment of an enclosure developed to protect pressure sensors used
for the experiment. Products of every iteration corresponded to functional
and operational requirements of the experiment.
Figure 2.6: Evolution of Enclosures developed using Agile Method
2.2.3 Concurrent Engineering
"Concurrent Engineering (CE) is a systematic approach to integrated product
development that emphasizes the response to customer expectations. It em-
bodies team values of co-operation, trust and sharing in such a manner that
13
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decision making is by consensus, involving all perspectives in parallel, from
the beginning of the product life cycle."1
Another project work methodology of designing and developing products is
called Concurrent Engineering. While the Traditional Project Management
and other similar design methods on the same bases continue linearly, in this
particular methodology all subsystems are designed concurrently (hence the
name). Experts of all disciplines and subsystems that are part of the project
cooperate using working-in-joint sessions. This method is used by the most
progressive teams in the space industry, such as NASA Team X, CNES (French
Space Agency), Thales Alenia Space or German Aerospace Center (DLR).
European Space Agency is using this methodology to perform feasibility
studies at specially dedicated facility named Concurrent Design Facility (CDF).
In initial stages, establishing a working structure for concurrent engineering is
a more complicated process than with other methods, and needs to be learnt
and accepted by all team members. Use of this system requires constant
communication with other teams developing other subsystems nonetheless
this feature enables to identify mistakes in much earlier stages. This results
in higher efficiency and reduction of the design time.
2.3 Feasibility Study
A feasibility study is a document which serves as comprehensive report of
all known aspects and relevant information describing a project that is up
for an assessment and potential realisation. The purpose is to present all
the realisation alternatives and evaluate (as the name suggests) feasibility
of a project. Mostly we create feasibility studies for investment projects
or construction projects but this document can be also used as a relevant
supportive material for space projects. It should give an overview of the
project with its advantages, disadvantages and specifics which may influence
its milieu. In other words, it analyses how successful a project can be, taking
in account for aspects that affect it.
In order to maintain certain level of clarity, feasibility studies are usually
using a general template and follow a similar structure. This ensures that all
factors are taken into account and feasibility studies can be compared and
evaluated in case of multiple projects are available. According to the Czech
Ministry of Regional Development methodology[9], the general structure of a
feasibility study consists of following topics:.1. Content of the feasibility study - mainly introduces the range of
the feasibility study, presents its structure and serves as an orientation
within the document..2. Introduction - includes formal information: purpose of the feasibility
study, project initiator credentials and the date when the study has been
1This is an official definition of Concurrent Engineering by the European Space Agency’s
Concurrent Design Facility
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created..3. Brief evaluation of a project - in about 1 or 2 pages, a brief summary
of the key points elements of the feasibility study is presented. Usually
using a table, an overview of cash flow as well as the risk analysis
outcomes are visually represented for easier understanding. Financial
effectiveness, chances to realise the project from all different aspects and
results of the risk analysis are all summed up there..4. Brief description of the project and its phases - includes a complex
description of key project characteristics and its phases. It answers fun-
damental questions regarding the project such as what is the motivation
and purpose of the project; what services or products are deliverables of
the project and how they solve the initial problem; who is an owner or
an investor of the project; what is a capacity and location of the project,
what are the project phases and what are their specific characteristics as
well as what are the other project specifics..5. Market Analysis, Marketing Strategy and Marketing Mix - in-
cludes a description of all marketing aspects of the project. This answers
questions regarding the customer’s needs, competitiveness of the project.
It is based on analysis of the situation and proceeds towards strategy
and implementation. Specifically, it includes:.a. Market analysis and demand estimation.b. Marketing strategy.c. Marketing mix.6. Project Management - includes the plan and layout of the project
which corresponds to realisation of the project. This comprise all of the
project planning, organisational matters, controlling, monitoring, and
audit of all processes, organisational units and human resources..7. Technical and technological solutions for the project - sums up
technical and technological aspects of the project such as parameters
of the technology and machines used in the project; also, operational,
functional and other requirements that need to be met to enable a full
functionality. Furthermore, a plan that includes material and energy
flows and information regarding durability and lifetime period of used
technology..8. Environmental aspects of the project - description of all positive
and negative aspects originating from the project..9. Investment strategy - definition of the investments structure and its
stratification. Investment amount estimation and amortisation scheme..10. Current assets controlling strategy - definition of the current as-
sets structure, including material, unfinished production and products;
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furthermore, a required liquidity estimation scheme, control of the short-
term offer and demand..11. Financial plan and analysis of the project - a complex overview of
financial aspects of the project which is structured in following points:. Basic calculation & Break-even point analysis. Financial plan including:.a. Costs and revenues estimation plan.b. Planned condition of assets.c. Cash flow progression plan.12. Effectiveness & sustainability of the project - project assessment
utilising basic viable criteria, such as Net Present Value, Internal Rate
of Return, Payback Time and Profitability Index.13. Risk analysis - substantial tasks comprise an identification, definition
and specification of project risks; their categorisation and suggested
mitigation strategies, evaluation of the risk analysis..14. Time line of the project - as the name suggest, this chapter includes
a time line and expected schedule of the project. It is beneficial to create
a plan with sufficient clarity which marks beginning and ends of key
tasks of the project as well as allows to identify potential overlaps..15. Final evaluation of the project - the final chapter of the feasibility
study includes complex and in-depth evaluation of the project, presenting
the final decision regarding the realisation of the project. It uses all
baseline aspects mentioned before in previous chapters and it can also
suggest recommendations to increase a chance to realise the project.
For the purpose of this thesis, it is substantial to understand that some
major modifications need to be done. The presented general structure fits
majority of the investment projects but since Micro Gravity Space Printer
does not fall into the category, certain measures need to be taken. The
primary purpose of the feasibility study remains to be an overview allowing to
understand the project in its complexity. As some of the aspects of projects
are rarely present in space research, chapters such as Investment Strategy,
Current assets Controlling Strategy or Market analysis are to be left out; the
others are arranged in an order which follows a logical sequence and ensures
high clarity of the document.
2.4 Creation of a Project Budget
An integral part of a project plan is a project budget. The project budget
includes the plan of utilisation of financial resources throughout the project
and serves as a key characteristic of the project itself. It is a necessary tool
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which is used as a source for other plans within the project and has a decisive
character in terms of resources allocation, the project scope and the quality
of project outcomes.
The budget is usually created upon two occasions:. In the conceptual phase of the project, such as the feasibility study
preparation. At that stage, it is used as a baseline for cooperation,
partnership and investment meetings, therefore the amount of disclosed
information is limited.. In the planning phase of the project: at that stage it is an inseparable
part of the project plan and it is desirable to achieve as high accuracy
as possible given all other uncertainties during the planning stage of the
project.
2.4.1 Standard items in a project budget
Every project budget consists of a wide variety of estimated costs. It is
beneficial to divide them into several categories as each type might be sourced
from a different kind of funding and these costs also have different level of
priority. We distinguish following categories:.Direct costs
Direct costs include all articles that are directly related to the project
budget and can account for specific items, tasks and processes. As direct
costs we usually consider: work; material; purchase or rental of used
technology; travel expenses; licenses and insurance of the project.. Indirect costs
As indirect costs we usually consider items that do not directly account to
specific items but it has been decided by the project manager or economic
department using calculated coefficients to include them. These can
be: personal costs (such as salaries of the management and employees
in supportive roles); costs related to marketing and external services;
building and technology maintenance costs; taxes and other fees..Other costs
Are a special category. This category includes costs that could not be
directly linked to any of the previous categories and they are estimated
using various analyses. These can include: risk reserves (in case of a
project failure or an occurrence of any major risks endangering the success
of the project) and bonuses or benefits paid to the sales department.
2.4.2 Methodology in a budget estimation
As the project budget is being prepared beforehand of the actual realisation,
it is necessary to conduct a budget estimation. There is a wide range of
possible techniques and methods. Some of which are:
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.Company methodologies and standards - major companies that
are using project management have detailed frameworks to estimate
budgets, these are usually based on calculations and internal policies.. Expert estimations - a project manager conducts an analysis of po-
tential costs alongside with the project team members using a detailed
work package overview and projection of indirect and other costs.. Statistical methods - budget estimation is based on statistical calcu-
lations and mathematical models that count with the circumstances and
future conditions for the project..Historical information - using information gathered during previous
projects, a new project budget estimation is prepared by modifying and
adjusting the previous budget to new circumstances.
The budget estimation is usually conducted in a series of subsequent steps.
These steps are gradually adding more layers to the budget plan and eventually
make it a very complex document. The steps go as follows:.1. Linking direct costs to specific items related to them - as it was mentioned
in section 2.4.1, this can be achieved by giving a detailed description of
particular work tasks and processes and breaking them down into time
schedule. Based upon that, specific tariffs are applied..2. Evaluation and time distribution of costs - linking material costs, purchase
and rental of the technology and licences is not considered as complicated..3. Assessment of the project member needs - to satisfy the needs within
the team, such as travel expenses..4. Consideration of indirect project costs..5. Qualitative and quantitative analysis of project risks - calculation of
reserves and costs related to mitigation strategies..6. Cash flow assessment - calculating costs related to the cash flow mainte-
nance and including them in the budget plan..7. Final assessment - assessing the acceptability of the budget in relation
to the project scope and quality and certain level and considering modi-
fications and adjustments to meet the expectations and objectives of the
projects.
2.5 Project Management Tools
2.5.1 Breakdown Structures
In project management, Work Breakdown Structure is the most known tool
to clearly mark the hierarchical structure of all work required to complete a
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project. However, it is closely related to other Breakdown Structures which it
is using as a source of information and further elaborate on them. In order to
understand the WBS, other break down structures that are usually utilised
need to be mentioned:.Resource Breakdown Structure (RBS)
To start with, in a project we need to enlist our resources. The Resource
Breakdown Structure lists all the human resources in relation to their
function and arrange them in a hierarchical structure. This improves
the facilitation of a project management and control..Organisation Breakdown Structure (OBS)
In order to define mutual or interdependent and other relationships within
the project, the Organisation Breakdown Structure is used. It aids to
define the organisational relationships and is used as the framework for
assigning work responsibilities. There is an intersection of the OBS and
WBS which identifies points of management accountability for the work
that is being referred to as Control Accounts..Risk Break Down Structure (RBS)
Similarly to the Risk Analysis later utilised in the practical part of
this thesis, the risk breakdown structure identifies and arranges project
risks by their category. However, the difference is that the risks in RBS
are placed into the hierarchical structure as they are identified, and
the structure is organised by origin of the risk so that the overall risk
exposure of the project provides with higher visual clarity. Despite its
visual appeal, this structure is not suitable for very complex projects..Work Break Down Structure (WBS)
The actual Work Breakdown Structure usually combines the aforemen-
tioned breakdown structures. As an example, the WBS explains what
kind of work has to be done to satisfy the needs of RBS. This is done
from the baseline structures included in the RBS and the elementary
level of decomposition in there. Items and deliverables are hierarchically
decomposed to allow a better identification of success criteria (meaning
what needs to be done in order to complete each of the work tasks).
To decompose the tasks, multiple approaches can be taken. They are
usually divided between organisational approaches, verb-type approaches
and noun-type approaches. Noun-type approaches tend to define the
project work deliverables (as the name suggests) in terms of the com-
ponents; verb-type approaches, that are used the most in space project
management describe the deliverable of the project verb as actions and
activities that need to be carried out to deliver these products. Lastly,
the organisational approaches describe the deliverable project work in
relation to the specific organisation units responsible for the specific part
of the projects. Within these, the choice or structuring the work relates
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to the organisational characteristics, such as location of the project (in
case of geographically complex projects), department/division structure
or process-wise.
2.5.2 Gantt Chart
Gantt chart is one of the graphic methods used during the planning and
monitoring phase of the project. It serves as a tool that allows us to organise
and arrange tasks which belong to the project in a series of logical subsequent
sequences as well as to define key moments (milestones) of a project. This
allow us to clearly determine optimal moment to begin for each activity the
way that the project is completed according to an intended schedule.
This method has been in use for more than 100 years as it has been
developed by Henry L. Gantt during the Wold War I. For its clarity and easy
way of creation, it has been incorporated into modern software tools such as
MS Project or GanttProject. However, in its original shape, Gantt charts
also do have certain disadvatantages:.Gantt Charts do not reflect on dependencies between individual tasks
- If there is other than a time dependence or a priority of a particular
task, Gantt chart can not effectively sort out this issue.. They are dependent on well defined and detailed Work Breakdown
Structure - In case there is any important task or a milestone missing,
it is not obvious from the first sight. This can cause severe issues and
result in great delays or a potential failure of a project.. They are not appropriate for very complex projects - The main advantage
of a Gantt Chart is how easy and clear is to read and get oriented in
them. This functionality is lost in case of large scale projects.
Despite the aforementioned weaknesses, Gantt charts are a popular tool,
space industry including. They are a mandatory part of a project documen-
tation for small scale projects such as projects within the REXUS/BEXUS
campaign underneath which the Micro Gravity Space Printer is supposed to
be primarily realised.
2.5.3 Modern Tools in Project Management
Aside of the traditional tools and methods, modern ways of managing projects
more effectively are appearing. These tools are not only used in small teams
of enthusiastic evangelists and innovators. They are utilised by governmental
and non-governmental agencies, research institutions, university research
teams, start ups, real businesses and other involved in project management.
These tools aid to lead and manage projects and teams more effectively, assist
project managers and improve communication within teams. Knowing that
software is ever changing and the progress never stops, it is obvious that these
applications and programmes will become outdated in future. To give this
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Figure 2.7: Gantt Chart of The PREDATOR Experiment project
thesis a contemporary context, some of the apps commonly utilised in space
industry are worthy of mentioning:.Trello
Trello is a software tool that does not handle project management per se,
but cna very well support its processes. It works as a virtual board, to
which various cards can be pinned and moved around. These cards usually
represent individual tasks to which either one or multiple team members
can be assigned. Trello is mostly used in Agile approach, however,
the tool is very versatile and categorisation can be individualised. An
example of a product development board for Agile approach can be seen
in Figure 2.8.. Slack
Is a tool dedicated to a team communication. It is based on real-time
messaging, however all conversation remain stored in the app and using
hashtags they can be categorised. This helps teams to organise their
communication and potentially increases throughput. This application
also allows file sharing, therefore the teams are not limited to written
communication only..Cloud tools
Nowadays, global organisations are using cloud services to be able to
operate within greater distances and in real time. Cloud services is a
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Figure 2.8: Product Development Board visualised in Trello
broad category of tools which operate via internet. It can be either a
platform as a service, an infrastructure as a service or software as a
service. Organisations in space industry are using all three. For an end
user, such as individual scientists or project managers, is software as a
service the most common one. Aside from Trello, Slack, Asana and other
tools, the most utilised is G Suite, formerly known as Google Documents.
2.6 Risk Management
Real threat to project success are various risks. They often impose additional
challenges to management and negatively project in cost, schedule as well
as the actual technical performance Risk management is an appropriate
answer to control them and it well performed risk analysis can save costs and
positively impact the project in general.
Project risk management follows various objectives, which range from
identification and assessment of a space project, through the risk reduction
(or mitigation) and effective control of those risks that cannot be completely
removed. This is achieved in systematic manner and requires educated and
proactive approach. Within a project, risk management is an evolving process,
and as the project advances, so does the identification, definition and potential
mitigation of risks.
Space project risk management operates with various methods, starting
with system and engineering analyses, safety analyses, process and components
dependability and cost analysis. Major objective for risk management is a
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proper categorisation and ranking of risks per their criticality for project
success. This enables to focus and manage fundamental issues.
At the beginning, certain project’s risk management policy needs to be
established. In accordance with this policy, processes of risk management
are carried out, considering optimisation of available resources. Per se, risk
management helps engineers and team managers by incorporating risk aspects
in management and engineering activities and judgements during the whole
of the project life cycle, including the preparation of project requirements
documentation. This is done using an integrated, holistic approach. Such
approach is generally beneficial for activities in areas such as:.management, cost, and schedule;. control over risk consequences;. development, production, testing, operation, maintenance, and disposal,
all together with their interfaces.
2.6.1 Process of risk management
Figure 2.9: Risk Management Process Steps
In Step 1, the aforementioned project’s risk management needs to be
establish. Another important foundation for the whole process is a creation
of risk management plan, however this has to be done in cooperation with
other areas, mainly consisting of system and operation engineering and
product assurance. The risk management process requires full cooperation
and information coordination between the disciplines of the project.
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In Step 2, the goal is to define and project risk scenarios and using the
policy and plan from the previous step calculate the PxS ratio and rank them
according to their potential impact afterwards.
In Step 3, the main objective is to carefully analyse to what extent are
the previously listed risk scenarios acceptable. Based on this analyses, using
available resources determine suitable risk mitigation strategies.
In Step 4, all tasks are related to monitoring, continuous updating and
communicating the risks with stakeholders responsible for work in affected
areas. All four steps are repeated in cycles during the entire duration of the
project as the circumstances and amount of resources change over time. It is
important to understand that a complex set of internal and external factors
can change the situation within the project immediately and unforeseen risks
in the initial phase of establishing policies and plans may have a critical
impact on successful completion of the project.
2.6.2 Risk Categorisation
To properly list all the risk and prepare sufficient mitigation strategies,
certain system of categorisation needs to be put in order. In space project
management and risk management of space projects, following categories of
risks are commonly used:
Risk ID:. TC – technical/implementation.MS – mission (operational performance). SF – safety. VE – vehicle. PE – personnel. EN – environmental
In space project risk management, risks are evaluated using two dominant
factors: Probability and Severity. For both of them, there exist standardised
scales in accordance with ECSS-M-ST-80C that are in use and every considered
risk can be assessed on the respective scale.
Probability (P). A. Minimum – Almost impossible to occur. B. Low – Small chance to occur. C. Medium – Reasonable chance to occur. D. High – Quite likely to occur. E. Maximum – Certain to occur, maybe more than once
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Severity (S).1. Negligible – Minimal or no impact.2. Significant – Leads to reduced experiment performance.3. Major – Leads to failure of subsystem or loss of flight data.4. Critical – Leads to experiment failure or creates minor health hazards.5. Catastrophic – Leads to termination of the REXUS and/or BEXUS
programme, damage to the vehicle or injury to personnel
2.6.3 Risk Register
The purpose of a risk register is to clearly present project risks which have an
impact on the quality of project outcomes. It uses a simple structure which
contains the risk identification number, a brief description of the risk and ten
it rates it using the aforementioned framework from the section 2.5.2.
2.6.4 Mitigation strategies
Another important part of a risk analysis is a list of mitigation strategies.
These are procedures and processes aiming at reduction or a complete elimina-
tion of risks posed on the project. Mitigation strategies are a good reference
for project planning as they often discover a need for an extension of a du-
ration of a task or they may require an increase of costs per specific items.
This may be unintuitive, however occasionally a small spending can protect
the project from a failure on a large scale.
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Chapter 3
Practical Part
Taking into consideration all the specifics of the scientific experiments and
projects, it is necessary to modify the structure of the feasibility study.
This mostly affects chapters regarding Market Analysis, Marketing Strategy,
Current assets controlling strategy and Investment strategy as they are not
relevant for this particular scientific feasibility study. For that reason, these
chapters are absent.
3.1 Technical Description of the Experiment
3.1.1 Introduction
3D printing is a technology that is growing in important across all the technical
industries. It has already taken an important role in mechanical engineering
and aerospace engineering and automotive industry as a way of speeding up
the design and development of new products. This technology, still often
branded as “rapid prototyping” is slowly finding its way to the space industry.
As other technologies advance, it is becoming more and more apparent
that long term deep missions will soon become a reality. This imposes
major challenges related to a degradation of materials and components of
a spacecraft. Such issue can be addressed by developing a technology that
will be more sustainable and able to reuse available resources. Reflecting on
current development in space exploration, printing in space seems like a viable
and sustainable option for production of spare parts and later even biological
tissue replacements. 3D printers can become a substantial tool for deep space
exploration and long-term human space flight as they can reduce the mass
that needs to be transported to Earth’s orbit due to the fact that instead of
complete (and often eventually useless) components and spare parts, only
the printing material would be carried and utilised for printing whatever is
needed. Furthermore, in the future, there might be more options as mining
and other ways of obtaining resources are being explored. Currently, only a
limited research is being conducted in this field (and using this project would
enable to create foundations for further research and ultimate advancement
of this technology.
So called In Space Manufacturing contains work in many development
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areas that are key to reducing reliance on Earth-based platforms and enabling
sustainable, safe exploration. These include:. 3D printing from multiple materials One of the desirable manufac-
turing metallic parts in space is a desirable capability for large structures,
components with high strength requirements, and repairs. NASA is
evaluating various additive manufacturing metal processes for use in the
space environment.. External structures and repairs
As it has been mentioned before the lifetime of space structures is limited,
and astronauts will need to perform repairs on tools, components, and
structures in space. 3D printing could be potentially used to perform
repairs..Printed electronics
Ultimately, after mastering multi-material printing, components, sen-
sors, and circuits that make up electronics used in spacecraft can be
manufactured in space..Printable satellites
As soon as the multiple material printing and assembling is mastered,
this enables the on-orbit capability to create small scale satellites ‘on
demand.’. External structures and repairs
As it has been mentioned before the lifetime of space structures is limited,
and astronauts will need to perform repairs on tools, components, and
structures in space. 3D printing could be potentially used to perform
repairs..Additive construction
Developing an ability to manufacture structures on planetary bodies
or asteroids using available resources, such as base camps and stations.
As it has been reported, ESA is planning to use such technology for a
construction of the so-called Moon Village..Printing from organic materials
In long term, mastering this technology would enable not only mainte-
nance and operation of technical components and systems of the mission,
but also serve as a solution for a crew on board of manned missions.
Certain advances have been already made, as researchers at University
of Carlos III in Madrid successfully printed a fully functioning human
skin tissue.
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3.1.2 Objectives of the project
The project follows multiple objectives on different priority and importance
level. This needs to be taken into consideration while evaluating the overall
success of the projects.. To design and build a printing device capable of printing in reduced
gravity environment with low operational requirements.. To research on material of samples printed in microgravity in comparison
with normal Earth environment. It is expected that components printed
in the microgravity conditions will have different material characteristics
from the ones printed on Earth which negatively effects their durability
and potential use as spare parts.. To develop a printing material composed of thermally-resilient plastic
and ferromagnetic dust which are melted together. This material is
exposed to a magnetic field underneath the printer’s bed and therefore it
attracts the printed material and thus compensating the lack of gravity
that is naturally present on Earth but missing during long term space
missions.. To develop a pressurised vessel inside of which will be the printing device
situated. This will ensure stable conditions throughout the flight.. To provide greater statistical sampling for mechanical property data of
specimen printed in space.. To isolate the effect of microgravity on the FDM process and study this
phenomenon more in-depth.
3.1.3 Scientific Background
As this thesis mostly focuses on comprehensive overview and evaluation of
the project from the managerial perspective, it is pointless to use detailed and
thorough descriptions of the scientific phenomenons that the experiment is
built upon. However, some of the critical ones need to be mentioned as they
play major role in definition of requirements, selection of particular solutions
for technical systems and helps us understand costs of particular components
the discussed experiment consists of.. Effects of reduced gravity
In space, further away from the planet Earth, the effects of its gravita-
tional field decrease. For most of the solid or stationary machines and
systems this does not impose any major risks or negatively effects their
operation. At this moment, this reality affects mostly astronauts as a
life in gravity reduced environment causes loss of muscular tissue and
confusion of vestibular system. A situation changes when it comes to
mobile systems and technologies of 3D printing. As most of the methods
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used for 3D printing involve movable parts (liquids, dust or a solid ma-
terial) they need to be fixated both prior and during the printing. For
some methods, this is practically impossible, therefore it narrows down
the amount of options regarding the method used.
As it can be found in the NASA Report released after first series of tests
during the Zero-G Technology Demonstration Mission at the Interna-
tional Space Station, in general, the flight samples are mostly denser,
strong and stiffer compared to the ground samples, however, certain
material characteristics range widely and and there are variations in
density throughout many of the samples. This can be caused by the re-
duced gravity environment as there is no constant force pulling down the
unstable printing material which then only relies on the adhesive forces
within the liquefied material. It is arguable how positively or negatively
aforementioned characteristics affect the function and operational use
of the components so a further investigation is required. At this stage,
3D printed components are not used as critical system components and
they are being further examined and tested which reduces their rate of
utilisation in real-life systems..Homogeneous magnetic field
In terms of liquefied materials and dust, there is a possibility to counter
the effects of the reduced gravity environment. One of a ways is replace
the missing gravitational force with artificially induced electromagnetic
field. However, this would not be of any use as a regular electromagnetic
field has a very irregular shape, as the magnetic field lines follow the
direct from one pole to another. This can not effectively replace the
gravitational force which works on much larger scale and therefore creates
more homogeneous field in which objects are usually printed on ground.
A sufficient replacement would be a homogeneous magnetic field. Homo-
geneity refers to the uniformity of a magnetic field, meaning how uniform
is the magnetic flux between the poles.
Figure 3.1: Homogeneous Magnetic Field
To generate such magnetic field, a special configuration of electromagnetic
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coils needs to be set up. The device is called Helmholtz Coil. In principle,
Helmholtz Coil is able to generate an area of a nearly uniform magnetic
field. This is achieved by using two solenoid electromagnets on the
same axis. The device, consisting of two circular coils that are situated
symmetrically on a common axis, is a widespread scientific instrument
that is also used to cancel out Earth’s magnetic field. There is also a
possibility to improve the uniformity of the magnetic field by configuring
two or more Helmholtz pairs with their axes perpendicular to each other.
Figure 3.2: Helmholtz Coils at the University of Iceland Laboratory
As it is not in scope of this thesis, detailed calculations of the desired
characteristics for the homogeneous magnetic field are not included,
in order to determine the size of the device, following mathematical
apparatus is used [12].
B = (45)
3
2
µ0nI
R
Where B is the magnetic field B at the midpoint between the coils and
µ0 is the permeability of free space. Then the basic formula defines the
magnetic B for a single loop with this formula:
B1(x) =
µ0IR
2
2(R2 + x2)3/2
In order to set up different variables for the magnetic field, Helmholtz
coil is using n-loops, this propagate into the equation to calculate a coil
with n-loops:
B1(x) =
µ0nIR
2
2(R2 + x2)3/2
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And finally, a point halfway between the two loops has an x value equal
to R/2, so calculate the field strength at that point:
B1
(
R
2
)
= µ0nIR
2
2(R2 + (R/2)2)3/2 .
Where
µ0 = the permeability constant
µ0 = 4pi × 10−7 T ·m/A = 1.257× 10−6 T ·m/A,
I = coil current, in amperes,
R = coil radius, in meters,
x = coil distance, on axis, to point, in meters..Materials
In order to make the homogeneous magnetic field an effective replace-
ment of the missing gravitational force, it is required to use a material
that is affected by the magnetic field. Typically, these are ferromagnetic
materials, such as metals. Metals are not widely used for 3D printing as
they require very high temperatures for melting and manipulation and
creation of a desired component as well as very particular conditions and
controlled environment throughout the cooling process. The cooling pro-
cess greatly affects the final material characteristics of a metal component
and currently developed methods are unable to achieve so. Therefore
the current 3D printing technology nowadays uses plastic materials.
To cope with that, a new composite material needs to be developed
in order to make a method proposed for this project functioning. One
of the options is to create a composite material that combines both
of the desired qualities. It is ferromagnetic, therefore manipulable by
a homogeneous magnetic field, and at the same time exhibit all the
qualities of plastic materials: low melting temperature, easy manipulation,
acceptable material characteristics. Considered source for the plastic
basis would be Teflon or ABS, while the ferromagnetic dust could be
some of the iron oxides.
3.1.4 Design of the experiment
The Design of the experiment is very complex as it comprise technical designs
(mechanical, electronics, thermal and software) as well as a particular series
of stages in which the experiment is carried out. For a better clarity, the
overall design will be explained in following categories.Technical design of the experiment Technical design of the ex-
periment vastly depends on requirements and constrains set by the
parameters of the space flight. In the original scenario, it is considered
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to use rockets provided by the REXUS programme. This programme
enables students from universities and higher education colleges from all
around Europe to conduct scientific and technological experiments on
sounding rockets.
Within the REXUS programme, for a payload delivery is normally used
a single-stage rocket using an improved Orion motor. This determines
maximum dimensions for the considered payload. The baseline for the
mechanical design is the outer structure with 14 inch diameter and
various sizes of aluminium shells. The experimental device must fit inside
of such container in order to maintain structural integrity of a vehicle.
Figure 3.3: 3D Rendering of the Preliminary Mechanical Design
Experimental device is using components from Prusa i3 Mk2S printer
with major modifications to its structure. As seen in the 3D rendering,
a pair of heated printing nozzles is placed on a bridge between legs that
serve as a support. It has been decided that with the limited time spent
in the microgravity conditions, it is better to optimise space within the
payload container and use multiple nozzles. This allows a simultaneous
printing process and increases the amount of samples that can be used
for later examination. Apart from the nozzles, the device has a movable
printer bed, feeder which moves the printing material through the nozzle,
set of legs based on threaded rods and set of motors allowing the nozzle
movement in horizontal and vertical direction. This movement is ensured
by a set of small step motors. One motor is powering the feeder, two
motors are responsible for horizontal and vertical movement. Underneath
the printing bed there is an Arduino unit responsible for the control of
experiment as well as the heating systems. All components are in a very
compact set-up to ensure that construction is sturdy enough to survive
the acceleration during the start of the rocket.
For a successful measurement, it is substantial to understand the flight
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Figure 3.4: Altitude vs Flight Time
conditions provided by a launching vehicle. It is estimated, depending
on the payload mass, that approximately 90 to 120 seconds of effective
reduced micro gravity state can be utilised[13]. As seen in the the figure
3.4, the vehicle quickly reaches high altitude and operates in near-space
environment. In such environment, extreme conditions are present. Since
the rocket has no particular atmospheric protection, major pressure drop
occurs which results in an actual vacuum. Apart from that, friction, as
well as the the motor, heat up the rocket surface and inside environment.
For the MG Sprinter experiment is important to maintain environment
with stable temperature and pressure conditions. This can be achieved
by developing an independent lightweight pressurised vessel which will
protect the experimental device. A preliminary design of such device
can be seen in a figure 3.5.. Stages of the experiment The experiment itself is divided into three
practical stages. According to the ECSS Standards, they belong to the
Phase D and E, as at that moment, the project is well defined, considered
as feasible and the production has commenced.These phases are partially
overlapping and certain processes are conducted concurrently..1. Stage focuses on development of the printer as a device functional in
the conditions of reduced gravity as well as other constrains related
to the rocket flight (high temperatures, extreme acceleration, low
pressure, dimension constrains etc.). This way the one of the main
objectives of the experiment is accomplished..2. Stage focuses on development of specific kind of sample (shape and
material wise) that would allow to conduct a comparative analysis
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Figure 3.5: 3D Model of a suggested pressurised vessel
of flight and ground printed samples after the flight. In this stage,
verification process and the measurement methodology is developed..3. Stage focuses on development of a printing material composed of
thermally-resilient plastic and ferromagnetic dust which are melted
together as well as the technology to utilise it during the in-flight
testing..4. Stage focuses on the post flight ground comparative analysis and
methods used to determine differences between samples printed both
during flight and on ground in very similar conditions (temperature
and pressure wise) in order to isolate the microgravity as the decisive
factor for differences between samples..Process Flow of the experimental flight
Prior to the launch, after powering up the experiment all the sensors will
start sending data to the ground station where it will be displayed and
available for a fast feedback. Afterwards, the heating starts and when
the the exact timing is known, the printing sequence "printing autopilot"
with the exact timing will be run. During the launch further optical
and temperature measurements are conducted. In the beginning of the
microgravity state the nozzle is moved towards the printing bed and the
printing starts. Measurements are ongoing to ensure that the printing is
happening as predicted.At the end of the microgravity state, heating is
switched off and nozzle moves from the printing bed again. Optionally a
cooling is switched on (implementation of cooling will be decided based
on thermal analysis of the experimental assembly). This concludes the
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flight part of the experiment. During the ground part of the experiment,
printer is exposed to the same conditions that were measured during the
flight (temperature and pressure development) and a new set of samples
is printed out. Afterwards, the data recorded during both (flight and
ground) printing sessions are evaluated to ensure that microgravity has
been isolated as the main effect on printed materials. This process flow
is is visualised in the diagram in Annex of the thesis.
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Figure 3.6: Logic Scheme describing the process flow
.Data Analysis
The basic premise for an effective data evaluation is to conduct a com-
parative analysis using multiple invasive and non-invasive methods..Mass Measurement A measurement of the mass using a cal-
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ibrated laboratory scale in the laboratories of Czech Technical
University in Prague, Faculty of Mechanical Engineering. Based on
these repeated measurement, density can be calculated..Photographic Inspection As an elementary visual method, pho-
tographic inspection will be conducted. Each ground sample and
flight sample. Following a previously decided pattern, each of the
samples is photographed from various angles in scale. This method
allows the first sight detection of potential damages or anomalies
at each sample. Pictures should be in high resolution, available for
more in-depth analysis later..Mechanical Testing Mechanical testing follows the previously
mentioned non-destructive analytical methods. At aims at discov-
ering and documenting mechanical properties of both flight and
ground samples. Measurements at the testing facility of Czech Tech-
nical University can identify the tensile strength, yield strength,
elastic modulus, and fracture elongation of the printed material..Optical Microscopy and Scanning Electron Microscopy As
this technology is not available at CTU, other facilities (such as
test centre at the ESA European Space Research and Technology
Centre in Noordwijk) need to be used. It is considered that both
optical and electron microscopes will be used for a detail surface
analysis of printed samples in order to detect any visible damage
and structural anomalies.
3.2 Organisation of the project
In order to organise the project successfully, certain tasks must be conducted.
In terms of the project planning, it is required by the European Space Agency
to define the Work Breakdown Structure; a basic time line of the project;
work packages, Gantt chart of the project; Budget Estimation and detailed
look into financial aspects of the project such as funding and Risk Analysis,
including the Risk Register and mitigation strategies. In the project proposal,
these need to defined on at least elementary level and as the project progresses,
further specified with more accuracy. These requirements therefore serve as a
baseline for this thesis which serves as a feasibility study for such project.
3.2.1 Work Breakdown Structure
As seen in the High level Work Breakdown Structure Figure 3.6, the project
requires division into thematic teams. Tasks demanding similar skill set and
knowledge base are grouped together and carried out by independent teams.
Since this is the high level Work Breakdown Structure each of the branches
will have a more detailed WBS developed as the project gets more specific
definitions and goes more in-detail regarding its constrains and requirements.
In practice, the project will be divided into following sub-teams:
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Figure 3.7: High level Work Breakdown Structure of the project
.Mechanical & Thermal Design
Tasks that belong to the Mechanical and Thermal Design are related
to the the structural development and mechanisms. These consist of
the design of the experimental device itself and its tuning and testing,
manufacturing the individual components and executing the tests that
are ensuring low risk rate and dangers originating from a failure of any
of the critical systems. Team members of this branch also support the
science branch in the design of the composite printing material.. Electrical Design
In Electrical Design, all the electronics are put together. The aim is
to either develop or find suitable hardware solutions (chips, processors,
sensors, wiring); apart from that, development of hardware interfaces with
other electrical components of the rocket, such as communications and
power supply. Ultimately, as the power supply is limited, optimisation
of power consumption is desired.. Software Design
In terms of software design, first, the logical scheme of the measurement
and printer’s functionality needs to be developed. This impacts the
work of both Mechanical and Electrical Design, therefore in the initial
stages these teams work closely together. The Software Team needs to
develop drivers to effectively control the printer and data measurements
sequences.. Science
Core of the work for the Science team are tasks related to material
sciences. The team is required to design suitable printing samples that
will allow meaningful analysis of the printed specimen. Furthermore, a
crucial task is to develop and test new composite material. Aside of the
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actual analysis of the printed samples, team members are required to
develop comprehensive methodology for the material analysis..Outreach
Nowadays, outreach of experiments is growing in importance. It was
understood that the communication with both wide public and a scientific
community are beneficial for spreading the results and can provide with
long term sustainable funding of future projects. In the outreach, the
team will be responsible for communication on social media channels
such as Facebook and Twitter, create content and maintain the project
website as well as to directly communicate with public and other relevant
stakeholders..Project Management
Although each of the team is in a way self-governed and managed by its
leader. This branch stands alone, as the project needs an independent
leadership, control and constant monitoring. With this complexity of a
project, a project manager supports other teams with the administration
and documentation of the entire project. Apart from that, he runs
the budget and closely cooperate with the Outreach team in regards of
communicating with project initiators. It is expected that the Project
Management will consist of two people, the project manager and his/her
deputy.
Other than the Project Team Branch, each of the small teams will consist
of at least three or four members so they could replace and help each other
throughout the development if needed. As this is a student experiment team,
there is a strong emphasis on learning of new team members. This way new
team members would avoid unnecessary obstacles made in previous projects
and they could focus on the development and gaining the learning experience.
Additionally, each team will be also responsible for its own chapter in the
project documentation; coordinated from above by the project manager. This
way, a smooth documentation of the whole process of the project is ensured.
3.2.2 Timeline of the project
Project such as Microgravity Space Printer is suitable for various development
schemes. Of the schemes within a geopolitical region, the most suitable seem
to be the REXUS (Rocket Experiments for University Students) programme.
As it is expected to realise the full scale project within the REXUS pro-
gramme, workload related to creation of the project time line and planning
of the schedule is reduced. REXUS projects are using the Standardised
ECSS Project Life Cycle Model[6], therefore phases mentioned in the Chapter
2.1.3 are adopted. The structure is simplified and uses lower amount of
reviews as milestones. For REXUS programme, the project is divided into
pre-development phase prior to the application for the programme support
itself, and the actual development which commences as soon as the project
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gets approved by the Board of Experts. It’s important to mention that execu-
tion project is variable and depends on what cycle of the REXUS programme
would be chosen. There is also a possibility (as it will be mentioned in the
evaluation of the project) to realise the project in different programmes and
development schemes, should an up-scale or down-scale alternative of the
project be chosen. For the purpose and practical demonstration of the chosen
project management methods, this variety of options has been narrowed down
to the REXUS programme alone and its closes programme cycle.
Figure 3.8: Simplified visualisation of the D phase of The MG Sprinter project
The entire duration of project is over 2 years and the development phase 1,5
starting with the Selection Workshop and approval by the Board of Experts
in Q4 in year 2017, going through the entire year 2018 with a launch of the
experiment in Q1 of 2019. Using the previously defined terms and specifics
regarding reviews and project documentation, more specific general progress
plan sets following milestones:.1. T-18 months: Call for experiment proposals.2. T-16 months: Project Proposal submission deadline.3. T-16 months: Proposal shortlisting.4. T-15.5 months: Selection workshop and presentation of proposals.5. T-15 months: Final experiment selection.6. T-13.5 months: Project Documentation v1-0 submitted.7. T-13 months: Preliminary Design Review (PDR).8. T-9 months: Project Documentation v2-0 submitted.9. T-8.5 months: Critical Design Review (CDR).10. T-7.5 months: Project Documentation v3-0 submitted.11. T-7 months: IPR at experimenters’ organisation.12. T-5 months: Project Documentation v4-0 submitted
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3. Practical Part .....................................13. T-4.5 months: Experiment Acceptance Review.14. T-4 months: Delivery of Experiments to Integration Week (ITW).15. T-2.5 months: Bench Test.16. T-0.5 months: Spin and Balance Test.17. T+0 months: Launch Campaign of the experiment.18. T+0.5 month: Flight Report Documentation from experimenters sub-
mitted.19. T+1 month: Distribution of the REXUS post flight Report used for
flight data analysis.20. T+3 moths: Project Documentation v5-0 submitted including experiment
results.21. T+4 months: Publication of Final Report/Results Seminar
3.2.3 Work Packages
To successfully create a Gantt chart for the Micro Gravity Space Printer
project, work packages need to be created and defined. A work package
is an elementary unit that organisational charts (such as Gantt chart) are
made of. It includes description of the task as well as start and end dates
for the task. Work packages are usually prepared by team members who are
familiar with the peculiarities of the task they are responsible for thus they
can very well estimate the duration of tasks. As this is a feasibility study,
exact personal management is not known yet, therefore tasks from the High
level Work Breakdown Structure are used and broken further into sub tasks
and respective work packages.
3.2.4 Gantt Chart
Regarding the time schedule, The MG Sprinter Gantt chart is based on the
time line outlined in the section 3.2.2.
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Figure 3.9: Gantt Chart
3.3 Financial Aspects of the Project
Generally speaking, most of the scientific experiments and projects do not
have a direct commercial utilisation, therefore it is barely possible to cal-
culate the actual value of the scientific project. However, a vast portion of
applied research results in development of commercially usable and profitable
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technologies.
3.3.1 Budget Estimation
Figure 3.10: Preliminary Budget Estimation for the MG Sprinter Project
Following the previously set project division, the preliminary budget repre-
sents costs of each project team and major expected expenses. These mostly
account for material costs, such as specific technical components, systems
and materials used for construction. As the project has an international
background, it is important to include travel expenses. Various tests, review
presentations and the actual flight campaign take place abroad and at least
part of the team (usually team members that are the most relevant for each
respective review) should attend these meetings. Reasoning for the figures in
each of the branches are described in its respective category:.Mechanics
Underneath this category, an array of items opens up. As it has been
mentioned in the technical design of the experiment, most of the costs
consists of the 3D printers (as it is required to use multiple ones - two
at least - and modify them to function in a space environment and the
device responsible for generation of uniform magnetic field. Figures for all
the items have been chosen after careful market analysis and calculating
the average price of each device. It is important to mention that the
estimation is rather conservative and intentionally is using values from
the upper range of the available products.. Electronics
Items in this category exceed normal prices of components available on
a regular market. This is caused by a particular selection of components.
As in space research, electronics must have much wider temperature
operation range, reliability and sufficient radiation protection. Therefore,
even basic components require space certification, which dramatically
increases their price.
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. Software
As of software, only some computing programme licences and drivers
are required and most of the solutions will be tailor made by the team
members themselves. For this reason, this item is estimated as relatively
low. In case of any major increases, this can be sourced from the Risk
reserve.. Science
The highest cost in terms of the science team will be the new composite
material development, however, thermal-resilient plastic is available on
market for relatively cheap price if it is purchased in large quantities.
Therefore, the estimated costs are derived from the price lists of wholesale
stores. Additionally, it has no meaning to buy all of the measurements
devices such as optical and electron microscopes. Purchase of these
devices would undoubtedly multiplied the entire project budget..Miscellaneous
In this category, all the other expenses are covered. Since the team of
approximately 15 to 20 people will spend working for nearly two years
together, it is important to invest into building an efficient team and
develop functioning group dynamics. Furthermore, including expenses
on social media (such as sponsored posts on Facebook or Instagram) can
not be omitted. As it has been mentioned in the introduction of this
section, the budget estimation also covers travel expenses that exceeds
the maximum amount guaranteed by the REXUS programme organisers.
3.3.2 Financial resources
In project planning, it is crucial to not only identify potential costs, but also
determine ways of sustaining the budget and funding each of the respective
items on the list. There is a need to diversify the funding and ways of covering
expenses. If there is a way how to decrease costs without imminent decrease
of quality and deteriorating from the objectives, it increases the chance of
realising the project. In the estimated budget, there are several major items.
For some of them, such as the printers, certain savings can be achieved by
cooperating with 3D printer producers, such as Prusa Research. Donation or
a partnership would be an option.
Other than that, facilities, such as workshops used for manufacturing and
assembly, testing rooms and devices used for the analysis of printed samples
can be provided the Czech Technical University in Prague - Alma mater of
the project team - or affiliated institutions. This can save up a lot of costs
and it has proven as a sufficient solution in the past with The PREDATOR
Experiment team.
The PREDATOR Experiment was supported by the research program
no. SGS15/212/OHK3/3T/13, “Safe and Safety Elements in Aerospace and
Space Technology II”, of the Czech Technical University in Prague. It is also
expected to use similar ways of funding the remaining expenses.
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Another great advantage of taking part in the REXUS programme is wide
financial support. Participating organisations are committed to cover the
rocket launch itself (which would be otherwise extraordinarily expensive)
as well as to support teams financially. All project teams selected for the
programme has a privilege of sending two fully covered team members to
every review.
Lastly, in regular teams, one of the major items would be salary-related
costs of the team members. This is a huge advantage of a student project, as
all the team members are required to be full time university students and
therefore work on the project is a learning experience and not an actual job
per se. Optionally, university scholarships can be used an incentive.
3.4 Environmental Aspects of the Project
Every regular feasibility study includes environmental aspects of the project,
assess potential health risks and evaluates impact on the environment. This
is usually listed in Environmental Risk Register and its subsequent analysis.
The situation with space project usually differs as they are designated to
function in outer space, outside of the environment that is commonly affected
by terrestrial construction or investment projects. For this reason, the list of
risks would not be sufficient for a complete analysis, all potential risks - at
least remotely related to the damage of a natural environment or imposing
threats to human health - are included in an extensive Risk Analysis in
chapter 3.5.3.
3.5 Risk Management of the project
As in every project, there is a threat of a complete or partial failure of the
project due to project risks. Due to a complexity of the MG Sprinter Project,
a variety of risk has been identified. Risks with greater magnitude are not
mentioned as they exceed the acceptable levels. In a following section the
project Risk Register can be found.
3.5.1 Risk Register
In the following Risk Register, relevant risks are listed. To understand the
structure, each category of risks has been explained. Only risks that have
the PxS product of a value "low" and "very low" are listed. Medium, High
and Very High Risks are not acceptable in space project risk management.
Should any risk of this magnitude occur, a new team process needs to be
implemented or a new baseline (in the risk management plan) needs to be
established.
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ID Risk P S PxS Mitigation
MS00 Nozzle gets clogged B 4 low Mit. Strategy 1
MS10 Measurement data does not
get saved in memory
A 1 very low Mit. Strategy 2
MS20 Material of mechanical
structure might degrade in
higher temperatures
A 4 very low Mit. Strategy 3
MS30 Uniform magnetic field can
influence other electronics
B 3 low Mit. Strategy 4
MS40 Temperature outside oper-
ating range of components
B 3 low Mit. Strategy 5
MS50 Pressurised vessel failure in
low pressure
B 4 low Mit. Strategy 6
MS60 Electrostatic discharge
might cause failure to
components
B 3 low Mit. Strategy 7
MS70 Software program in micro
controller fails during flight
C 3 low Mit. Strategy 8
MS71 (Residual of MS70) B 1 very low Mit. Strategy 9
MS80 Flight vibration destabilise
the printer calibration
B 2 very low Mit. Strategy 10
MS90 G-force during the start
destabilise the printer cali-
bration
B 2 very low Mit. Strategy 11
MS100 Printing Material may de-
grade before the flight
C 3 low Mit. Strategy 12
MS101 (Residual of MS100) A 1 very low Mit. Strategy 13
MS110 Autopilot memory fails B 1 very low Mit. Strategy 14
MS120 Experiment not delivered
on time at ESRANGE
B 4 low Mit. Strategy 15
MS130 Experiment is influenced by
emission of other experi-
ments
B 3 low Mit. Strategy 16
Table 3.1: Risk Register, part 1
3.5.2 Mitigation Strategies
In the section 3.5.3, 25 potential risks are listed. Although they are all rated
with "low" or "very low" magnitude, it is important to develop and formulate
mitigation strategies in order to cause minimal damage, deviation for the
project scope and limit potential financial expenses. Mitigation strategies
can be grouped together, as some of the risks belong to the same category
and the way to reduce the risk or completely mitigate it is similar..Mitigation strategies 1, 3, 6, 10, 11, 19 are of a similar nature: Risks are
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ID Risk P S PxS Mitigation
SF10 Injury by high temperature
components post flight
A 5 low Mit. Strategy 17
SF20 Injury by high temperature
components during integra-
tion
A 5 low Mit. Strategy 18
SF30 Pressurised vessel explodes
in case of crash landing
C 1 very low Mit. Strategy 19
SF40 Pressurised vessel may
cause cuts upon retrieval
of the experiment
A 5 low Mit. Strategy 20
EN10 Potential environmental
damage caused by the
materials used
A 3 very low Mit. Strategy 21
EN20 Printing material may
cause pollution if dispersed
in environment
B 3 low Mit. Strategy 22
TC10 Parts do not arrive on time
during development
C 3 low Mit. Strategy 23
TC20 Critical component is de-
stroyed during testing
B 3 low Mit. Strategy 24
PE10 Low availability of experts
during summer holiday cre-
ates delays in design
C 2 low Mit. Strategy 25
Table 3.2: Risk Register, part 2
caused mostly by mechanical errors that are usually caused by insufficient
design and lack of precision in calculations. It is suggested to extend
tasks related to verification and testing (such as vibration test) and
reconsider the choice of materials..Mitigation strategies 2, 8, 9 and 14 are closely related to the software
team tasks. In order to reduce risks for MS10, MS70, MS71 and MS110,
it is suggested to double the system hardware, therefore in case of failure
there is a back-up system that can functionally replace the original.
Additionally, all software solutions needs to be run through software
inspections and virtually conduct the experiment in a modelling software..Mitigation strategies 4, 5, 7 and 16 are related to risks that are caused
by electronics hardware failure. These can be tackled by a careful choice
of components. It is up for a careful consideration if a slight investment
into more expensive hardware would not be beneficial for an overall
success of the project.
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.Mitigation strategies 12, 13, 21 and 22 is related to the risk that is
caused by a potentially imperfect process of a material development. It
is suggested to prolong the development and include more testing focusing
on a long term degradation and relaxation of the printing material..Mitigation strategies 15, 23, 24 and 25 are related to logistics. This
means that for logistical tasks there needs to be more time allocated and
greater time reserves created..Mitigation strategies 17, 18 and 20 mitigate health risks. In order to
cope with these, user manuals for manipulation need to be created and
work safety policies must be enforced.
3.6 Evaluation of the project
The Microgravity Space Printer is a very complex project with fields of interest
that span from research, development of a new technology with a consider-
able societal and environmental impact (in a positive manner). Following
evaluation is divided into several categories and takes into consideration very
peculiar nature of the project as well as its specifics:. Evaluation of environmental impacts
This touches the environmental aspects of the project: the MG Sprinter
project itself imposes very little risks to human and natural environment.
Risks are mostly related environmental pollution, however, it can be said
that there are any materials which would pose any health risk or cause
an environmental damage.
In long term, the project and projects subsequent to this one can actually
have positive impact as the technology presented in the MG Sprinter
research is theoretically more efficient and decreases material costs, which
is a beneficial factor for natural environment.
. Financial evaluation of the project
Regarding the financial aspects of the project, the project can be con-
sidered as relatively inexpensive. In comparison with experiments of a
similar scope, costs are lower. To give an example, Upgraded Pulsat-
ing Heat pipe Only for Space (U-Phos), another REXUS project, had
an overall budget of 47,700 Euro. Therefore, 16,080 Euro for the MG
Sprinter project appears to be a reasonable budget estimation. Funding
opportunities presented for this project seem to be realistic and very
promising. It might be interesting to focus on establishing partnerships
with subjects with a particular interest which could push the costs even
lower. The entire project is widely affected by available funding op-
portunities provided by the university, nevertheless, from the financial
perspective, the project definitely looks feasible.
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.Technical and technological solution of the project
Regarding the technical solution of the project, it is an indeed interesting
technological concept. However, such complex project may be difficult
to keep within the defined scope. Development of the printer itself is
already a challenge as well as the lightweight pressurised vessel. Newly
developed composite material is yet another challenge. It is expected that
the team will build upon experience of the previous REXUS/BEXUS
team, therefore a knowledge transfer sessions are suggested.
. Evaluation of the project organisation
In terms of organisational matters, a major advantage of the project is
the fact that it closely adheres to the European Cooperation for Space
Standardization norms and standards. With this particular project
proposal, guidance provided by the European Space Agency is making it
very strong and significantly improves the quality of the project. The
time estimation, beginning with individual tasks and going through
work packages and work of individual team is sober and realistic. It
provides the project team with sufficient time to keep the quality of the
outcomes high. On the other side, a potential risk is a time availability
of the individual members. As it is a student project, some initially
unforeseen motivation and commitment issues may propagate as the
project progresses further and work load increases. For that reason,
it is suggested to focus on the team motivation and development of
healthy team dynamics and more importantly, thorough recruitment
process. Over all, the project at this moment is well prepared and can
be recommended for realisation.
3.6.1 Potential up-scale and down-scale alternatives
Although the original scope of the project has been well estimated to meet
the requirements for sufficient scientific advancement and at the same time
using all the available resources to maximum, it is important to present both
up-scale and down-scale alternatives of the project. The final decision of
which alternative should be realised vastly depends on circumstances, such
as funding and human resources, as well as the institutional support..Up-Scale Alternative
It may occur, that a better funding opportunity will present itself or there
may be a better opportunity for the experimental rocket flight. Some
of the opportunities could be a flight with MASER or MAXUS rocket,
which present with better micro-gravity conditions and can improve the
quality of the measurement and thus the overall quality of the outcomes.
This depends on opportunities provided by space agencies and private
sector. Should such up-scale happen, it is required to redefine the project
and especially the funding and management of human resources. Better
flight conditions presents the team with higher complexity of problems,
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therefore a shift from a student team towards professional researchers is
the following step. Such project can be PRODEX funding..Down-Scale Alternative
On contrary, a cut in funding may occur. Should such situation happen,
certain measures must be taken. It is obvious that with limited funding,
the scope of a project would have to be redefined. This would probably
result in reconsidering the project objectives. As an obvious choice, the
composite material development would be dropped just as the utilisation
of a uniform magnetic field. A new main objective would most likely aim
at developing the printing device and extend the known information of
samples printed in space and behaviour of FMD technology in reduced
gravity environment. Still, such project provides with enough new
information that its realisation would be justified.
In conclusion, there different alternatives have been presented. Two of
them are able to provide us with extraordinary scientific results which may
be turned into profitable business in case of a project success. This would
require a creation of a new, subsequent project that would build upon the
results.
Project Microgravity Space Printer is well design and covers all sorts of
aspects. It has a potential to combine a learning experience at a higher
education institution, advancement of human knowledge, development of a
new technology and a business opportunity. It carries a very low amount
of risks and even pessimistic, down-scale alternative presents an interesting
project with a very good price-to-value ratio. The Micro Gravity Space
Printer project can be definitely recommended for realisation.
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Chapter 4
Conclusions
The Microgravity Space Printer Project is an ambitious experiment aiming
at developing an innovative technology. A great advantage is its immediate
utilisation: it solves a long term issue for which there are currently not
existing sufficient solution. It is therefore filling the gap and thus easy to see
a potential development. This technology can be also used on Earth. With
certain level of modification, it can take control of a significant part of a
market. Uniform magnetic field can be generated in a way that it improves
material characteristics in designated directions.
To conclude this thesis, it is appropriate to give several recommenda-
tions which may improve the quality of the project outcomes. Some of the
recommendations are:
In The Micro Gravity Space Project - Feasibility Study, we have had an
opportunity to learn more about project management, its traditional as well
as unconventional contemporary methods and tools. We have become familiar
with the project life cycle and risk management and some of the ways these
are approached in space project management.
This all was required to set a baseline for the practical part of the thesis.
In the practical part, we have used the theoretical knowledge to introduce the
Micro Gravity Space Printer project - an effort suggested to be carried out by
a student team. Scientific background, technical description, organisational
and other aspects of the project: this all had to be described in order to
evaluate the project and assess its chance for a successful realisation.
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